

SMMT MANUFACTURING ACTION PLAN 2010

| ACTION | Responsibility | Timing |
|---|-------------------------------------|--------------------------------|
| 1. Launch the SMMT Manufacturing Panel | SE | Jan |
| 2. Further develop the SMMT Manufacturing Community | SE / Manufacturing Panel (MP) | Throughout 2010 |
| 3. Plan and deliver 3 SMMT Open Forum events | SE/MP | Early, mid and late 2010 |
| 4. Plan and deliver a series of Manufacturing webinars (to be integrated with YT activity) | SE/MP | Throughout 2010 |
| 5. Link with and participate as appropriate in NAIGT and Supply Chain Group activity | SE/MP | Throughout 2010 |
| 6. Identify and deliver other ways of supporting manufacturing as appropriate | SE/MP | Throughout 2010 |
| 7. Manage IATF / ISO/TS 16949 activity: - achieve TS budget - coordinate Oversight activity - Represent SMMT at IATF - ISO 9001 user survey – lead task force - bring TS and 9001 activity to the wider SMMT community | SE/RB RB SE SE SE/RB/MP | Throughout 2010 |
| 8. Support IIP preparation activity as required | KM/SE | Jan - May |